
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/20/2013

ESTIMATE SUMMARY 13:43:39

CONTID: C18782         ESTIMATE NO: 0011 PROG 2005

PCN: 18782-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 NORTH OF 14 MILE CREEK PERCENT TIME:

PROJECT NO: STA0131-059                   

SH 13 NORTH OF 14 MILE CREEK

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 12/20/2013 DATE TIME STARTED 08/29/2012

2273 RIVER ROAD DATE LET 09/06/2012 DATE WORK BEGAN 11/06/2012

 DATE AWARDED 09/12/2012 DATE TIME STOPPED 10/28/2013

 DATE CONTRACT EXECUTED 08/28/2012 DATE ACCEPTED 10/28/2013

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 08/29/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,412,068.92 PARTICIPATING $ $ 10,816.77

AWARD PROJECT AMT: 6,673,710.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 93,605.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

10,816.77

10,816.77

104,422.43

$

$

$

$

6,412,068.92

0.00

6,412,068.92

0.00

6,412,068.92

-6,500.00

0.00

6,405,568.92

0.00

AMOUNT DUE 6,405,568.92 104,422.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,422.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

426.0 TIME ALLOW: 10/31/2013 ??:??:??

ORIG TIME ALLOW: 10/31/2013 ??:??:??
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PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0015 Removal of Pipe 25.000

-1.000

202-00033  
 

33,600.0024.000

-1,400.00

24.000

EACH

1,400.00000

0020 Removal of Delineator 102.000

0.000

202-00090  
 

4,080.00102.000

0.00

102.000

EACH

40.00000

0025 *Removal of Asphalt Mat (Planing) 628.000

0.000

202-00240  
 

4,144.80628.000

0.00

628.000

SY  

6.60000

0030 *Removal of Ground Sign 11.000

0.000

202-00810  
 

2,200.0011.000

0.00

11.000

EACH

200.00000

0035 *Removal of Fence 26,216.000

0.000

202-01000  
 

26,216.0026,216.000

0.00

26,216.000

LF  

1.00000

0040 *Embankment Material (Complete In Place) 73,829.000

0.000

203-00060  
 

1,070,520.5073,829.000

0.00

73,829.000

CY  

14.50000

0045 *Muck Excavation 397.000

0.000

203-00100  
 

2,640.05397.000

0.00

397.000

CY  

6.65000

0050 Proof Rolling 16.000

0.000

203-01100  
 

1,328.0016.000

0.00

16.000

HOUR

83.00000

0055 Blading 22.000

0.000

203-01500  
 

2,112.0022.000

0.00

22.000

HOUR

96.00000
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PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

73.00000

0065 Dozing 4.000

0.000

203-01550  
 

352.004.000

0.00

4.000

HOUR

88.00000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

81.00000

0075 Potholing 25.000

0.000

203-01597  
 

2,900.0025.000

0.00

25.000

HOUR

116.00000

0080 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

0.000

CY  

117.00000

0085 Erosion Log (12 Inch) 25,202.000

0.000

208-00002  
 

93,247.4025,202.000

0.00

25,202.000

LF  

3.70000

0090 Erosion Log (20 Inch) 1,934.000

0.000

208-00009  
 

13,344.601,934.000

0.00

1,934.000

LF  

6.90000

0095 Concrete Washout Structure 2.000

0.000

208-00045  
 

500.002.000

0.00

2.000

EACH

250.00000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

250.00000

0105 Removal and Disposal of Sediment (Labor) 105.000

0.000

208-00103  
 

4,200.00105.000

0.00

105.000

HOUR

40.00000

0110 Removal and Disposal of Sediment (Equipment) 40.000

0.000

208-00105  
 

2,000.0040.000

0.00

40.000

HOUR

50.00000
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PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Control Supervisor 172.000

0.000

208-00206  
 

30,960.00172.000

0.00

172.000

DAY 

180.00000

0120 *Dust Palliative (Magnesium Chloride) 28,600.000

0.000

209-00600  
 

22,880.0028,600.000

0.00

28,600.000

GAL 

0.80000

0125 *Reset Mailbox Structure 5.000

0.000

210-00010  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0130 Seeding (Native) 24.000

0.000

212-00006  
 

23,040.0024.000

0.00

24.000

ACRE

960.00000

0135 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.000

ACRE

1,500.00000

0140 Soil Conditioning 24.000

0.000

212-00032  
 

45,600.0024.000

0.00

24.000

ACRE

1,900.00000

0145 Spray-on Mulch Blanket 20.000

0.000

213-00012  
 

59,000.0020.000

0.00

20.000

ACRE

2,950.00000

0150 Soil Retention Blanket (Straw/Coconut) 4,086.000

0.000

216-00041  
 

8,580.604,086.000

0.00

4,086.000

SY  

2.10000

0155 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

100.00000

0160 *Aggregate Base Course (Class 1) 44,265.460

0.000

304-01000  
 

641,849.1744,265.460

0.00

44,265.460

TON 

14.50000

0165 *Aggregate Base Course (Class 6) 26,671.600

0.000

304-06000  
 

406,741.9026,671.600

0.00

26,671.600

TON 

15.25000
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PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

11,978.000

0.000

310-00608  
 

23,956.0011,978.000

0.00

11,978.000

SY  

2.00000

0175 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

21,956.000

0.000

310-00610  
 

65,868.0021,956.000

0.00

21,956.000

SY  

3.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 58.440

0.000

403-00720  
 

9,350.4058.440

0.00

58.440

TON 

160.00000

0185 *Hot Mix Asphalt (Grading SX) (75) 23,203.450

0.000

403-34701  
 

835,324.2023,203.450

0.00

23,203.450

TON 

36.00000

0190 Asphalt Cement Performance Grade (PG 64-28) 404.740

0.000

411-03342  
 

242,844.00404.740

0.00

404.740

TON 

600.00000

0195 Asphalt Cement Performance Grade (PG 58-28) 890.250

0.000

411-03352  
 

445,125.00890.250

0.00

890.250

TON 

500.00000

0200 Emulsified Asphalt (Slow-Setting) 11,550.000

-4,568.000

411-10255  
 

13,964.006,982.000

-9,136.00

6,982.000

GAL 

2.00000

0205 Geotextile (Separator) (Class 1) 564.000

0.000

420-00132  
 

507.60564.000

0.00

564.000

SY  

0.90000

0210 Riprap (18 Inch) 399.000

0.000

506-00218  
 

119,700.00399.000

0.00

399.000

CY  

300.00000

0215 Geogrid Reinforcement 12,822.000

0.000

506-01020  
 

51,288.0012,822.000

0.00

12,822.000

SY  

4.00000

0220 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

540.00000
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PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Class B 86.000

0.000

601-01000  
 

58,050.0086.000

0.00

86.000

CY  

675.00000

0230 *Reinforcing Steel 4,421.000

0.000

602-00000  
 

5,526.254,421.000

0.00

4,421.000

LB  

1.25000

0235 *10x8 Foot Concrete Box Culvert (Precast) 114.000

0.000

603-71008  
 

171,000.00114.000

0.00

114.000

LF  

1,500.00000

0240 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,900.001.000

0.00

1.000

EACH

3,900.00000

0245 Inlet Type C (Special) 1.000

0.000

604-00350  
 

3,750.001.000

0.00

1.000

EACH

3,750.00000

0250 *Guardrail Type 3 (6-3 Post Spacing) 4,000.000

0.000

606-00301  
 

64,000.004,000.000

0.00

4,000.000

LF  

16.00000

0255 *End Anchorage (Flared) 20.000

0.000

606-02005  
 

31,500.0020.000

0.00

20.000

EACH

1,575.00000

0260 *End Post 67.000

0.000

607-00005  
 

4,355.0067.000

0.00

67.000

EACH

65.00000

0265 *Corner and Line Brace Post 47.000

0.000

607-00010  
 

4,700.0047.000

0.00

47.000

EACH

100.00000

0270 *Fence Barbed Wire With Treated Wooden Posts 14,745.000

0.000

607-01100  
 

33,176.2514,745.000

0.00

14,745.000

LF  

2.25000

0270 MATERIAL ALLOWANCE Fence BW TWP 0.000

0.000

0.000.000

0.00LF  

2.25000
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PCN: 18782-BID    ESTIMATE RUN

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE Fence BW TWP 0.000

0.000

0.000.000

0.00LF  

2.25000

0275 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

10,235.000

0.000

607-11310  
 

27,122.7510,235.000

0.00

10,235.000

LF  

2.65000

0280 *20 Foot Gate 14.000

0.000

607-60120  
 

3,430.0014.000

0.00

14.000

EACH

245.00000

0285 *Delineator (Type I) 54.000

0.000

612-00001  
 

1,134.0054.000

0.00

54.000

EACH

21.00000

0290 *Delineator (Type II) 13.000

0.000

612-00002  
 

273.0013.000

0.00

13.000

EACH

21.00000

0295 *Delineator (Type III) 42.000

0.000

612-00003  
 

882.0042.000

0.00

42.000

EACH

21.00000

0300 *Sign Panel (Class I) 67.000

-9.000

614-00011  
 

812.0058.000

-126.00

58.000

SF  

14.00000

0305 *Sign Panel (Class II) 75.000

0.000

614-00012  
 

1,200.0075.000

0.00

75.000

SF  

16.00000

0310 *Steel Sign Support (2-Inch Round)(Post & Socket) 42.000

0.000

614-01502  
 

840.0042.000

0.00

42.000

LF  

20.00000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

87.000

0.000

614-01572  
 

2,175.0087.000

0.00

87.000

LF  

25.00000

0320 Rumble Strip 21,696.000

0.000

614-80385  
 

10,848.0021,696.000

0.00

21,696.000

LF  

0.50000
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PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 24 Inch Slide Headgate (5 Foot Frame) 1.000

0.000

615-22405  
 

6,200.001.000

0.00

1.000

EACH

6,200.00000

0330 18 Inch Drainage Pipe (Class 10) (Complete In Place) 356.000

0.000

624-30019  
 

23,140.00356.000

0.00

356.000

LF  

65.00000

0335 24 Inch Drainage Pipe (Class 10) (Complete In Place) 1,693.000

0.000

624-30025  
 

132,054.001,693.000

0.00

1,693.000

LF  

78.00000

0340 *108 Inch Drainage Pipe (Class 10) (Complete In Place) 187.000

0.000

624-30109  
 

138,380.00187.000

0.00

187.000

LF  

740.00000

0345 *Construction Surveying 1.000

0.000

625-00000  
 

90,000.001.000

0.00

1.000

L S 

90,000.00000

0350 *Mobilization 0.973

0.027

626-00000  
 

622,000.001.000

16,794.00

1.000

L S 

622,000.00000

0355 *Public Information Services 1.000

0.000

626-01000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0360 *Epoxy Pavement Marking 164.000

0.000

627-00005  
 

16,072.00164.000

0.00

164.000

GAL 

98.00000

0365 *Pavement Marking Paint (Waterborne) 856.620

0.380

627-00011  
 

34,280.00857.000

15.20

857.000

GAL 

40.00000

0370 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 196.000

0.000

627-30405  
 

3,724.00196.000

0.00

196.000

SF  

19.00000

0375 *Survey Monument (Type 1) 50.000

0.000

629-01001  
 

9,000.0050.000

0.00

50.000

EACH

180.00000



CONTID: C18782         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Flagging 6,325.250

-0.250

630-00000  
 

126,500.006,325.000

-5.00

6,325.000

HOUR

20.00000

0385 *Traffic Control Inspection 89.000

2.000

630-00007  
 

13,650.0091.000

300.00

91.000

DAY 

150.00000

0390 *Traffic Control Management 152.000

0.000

630-00012  
 

98,800.00152.000

0.00

152.000

DAY 

650.00000

0395 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

1,600.004.000

160.00

4.000

EACH

400.00000

0400 *Barricade (Type 3 M-A) (Temporary) 1.800

0.200

630-80335  
 

200.002.000

20.00

2.000

EACH

100.00000

0405 *Construction Traffic Sign (Panel Size A) 34.200

3.800

630-80341  
 

760.0038.000

76.00

38.000

EACH

20.00000

0410 *Construction Traffic Sign (Panel Size B) 58.500

6.500

630-80342  
 

1,950.0065.000

195.00

65.000

EACH

30.00000

0415 *Construction Traffic Sign (Panel Size C) 1.800

0.200

630-80343  
 

100.002.000

10.00

2.000

EACH

50.00000

0420 *Construction Traffic Sign (Special) 207.900

23.100

630-80344  
 

3,234.00231.000

323.40

231.000

SF  

14.00000

0425 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

8,000.002.000

800.00

2.000

EACH

4,000.00000

0430 *Drum Channelizing Device 299.700

33.300

630-80360  
 

1,332.00333.000

133.20

333.000

EACH

4.00000
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PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Drum Channelizing Device (With Light) (Flashing) 27.000

3.000

630-80363  
 

450.0030.000

45.00

30.000

EACH

15.00000

0440 Concrete Barrier (Temporary) 387.000

43.000

630-80370  
 

19,887.50430.000

1,988.75

430.000

LF  

46.25000

0445 *Traffic Cone 181.800

20.200

630-80380  
 

202.00202.000

20.20

202.000

EACH

1.00000

0450 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

750.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment -14,209.760

0.000

700-70016  
 

-14,209.76-14,209.760

0.00

-14,209.760

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 38,639.570

0.000

700-70018  
 

38,639.5738,639.570

0.00

38,639.570

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 130,738.950

0.000

700-70019  
 

130,738.95130,738.950

0.00

130,738.950

F A 

1.00000

0480 F/A On-The-Job Trainee 5,707.500

0.000

700-70023  
 

5,707.505,707.500

0.00

5,707.500

F A 

1.00000

0485 F/A Quality Incentive Payment 40,605.260

583.400

700-70025  
 

41,188.6641,188.660

583.40

41,188.660

F A 

1.00000
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PCN: 18782-BID    ESTIMATE RUN 12/20/2013

PROJECT: STA0131-059                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:43:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A Landscaping 20,708.250

991.620

700-70310  
 

21,699.8721,699.870

991.62

21,699.870

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0515 Fence (Spec) MCR - Extra Strand of Barb Wire to bring 
Combo 1 to Combo 2

5,326.000

0.000

607-11530  
 

852.165,326.000

0.00

5,326.000

LF  

0.16000

0520 Seeding (Temporary) 24.000

0.000

212-00009  
 

10,320.0024.000

0.00

24.000

ACRE

430.00000

0525 Added Item (Dollar)/ Material Price Reduction 0.000

-972.000

900-00006  
 

-972.00-972.000

-972.00

-972.000

DOL 

1.00000

CAT 6,381,618.9210,816.776,381,618.92CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0500 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0505 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0510 Sanitary Facility 1.000

0.000

620-00020  
 

450.001.000

0.00

1.000

EACH

450.00000

CAT 30,450.000.0030,450.00CURRENT AMT0400 $ $ $

$ 6,412,068.9210,816.77$6,412,068.92$CURRENT AMTPROJECT TOTAL


